
Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1094X          

0006 Pay Period End Date: 09.19.2015

Estimate Summary to Contractor Page:   1 of 7

Nebraska Department of Roads Date: 09.29.2015

Contract Location:

 

Contractor:

CONSTRUCTORS, INC.

1815 Y ST

PO BOX 80268

 

Date Awarded: 09.29.2014

10.06.2014

03.19.2015

Date Let:

NEMAHA - EAST JCT US-136

09.04.2014

Estimate Type: PROG

Phone:

(402)434-1764

Escrow Agent:

 

Surety Co:

UNIVERSAL SURETY COMPANY

LINCOLN  NE  68501-0268

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 03.21.2015

Date Project Completion:

Counties

NEMAHA

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

13094  000 STP-67-1(117) 067   GRAD CULV SEED BIT
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$2,105,557.01

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $1,458,994.22 $1,348,493.17 $110,501.05
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $1,458,994.22 $1,348,493.17 $110,501.05
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $1,458,994.22 $1,348,493.17 $110,501.05

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$1,458,994.22 $1,348,493.17 $110,501.05

$.00 $.00 $.00

69%

% Time Comp

% Dollar Comp

58%

$2,104,307.01

09.22.2015 09.23.2015

09.24.2015

Habegger, Michael

Halstead, Kerri

Mueting, Curt

Project Manager District Engineer

Construction Engineer

09.28.2015Burling, Laurie

Controller

Controller  

Burling, Laurie 09.28.2015   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      15,000.00 1.000 15,000.00

1.000 15,000.00

0.000 0.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1009.00      12,500.00 1.000 12,500.00

1.000 12,500.00

1.000 12,500.00

0.000 0.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 

1011.00      30.00 125.000 3,750.00

125.000 3,750.00

0.000 0.00

0.000 0.00

0003

MGALWATER
0003 

1012.01      100.00 9.000 900.00

9.000 900.00

0.000 0.00

0.000 0.00

0004

EACHRIGHT-OF-WAY POST
0004 

1021.10      30.00 45.000 1,350.00

45.000 1,350.00

0.000 0.00

0.000 0.00

0005

EACHREMOVE DELINEATOR UNITS
0005 

1030.00      14.00 16,604.000 232,456.00

16,604.000 232,456.00

0.000 0.00

0.000 0.00

0006

CY  EARTHWORK MEASURED IN EMBANKMENT
0006 

L006.00      250.00 18.000 4,500.00

18.000 4,500.00

0.000 0.00

0.000 0.00

0007

ACRECOVER CROP SEEDING
0007 

L019.20      4.90 180.000 882.00

180.000 882.00

0.000 0.00

0.000 0.00

0008

SY  EROSION CONTROL, CLASS 2A
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L022.11      1.90 7,697.000 14,624.30

7,697.000 14,624.30

0.000 0.00

0.000 0.00

0009

LF  FABRIC SILT FENCE-LOW POROSITY
0009 

Contracted 285,962.30

Current 285,962.30

In place 12,500.00

This Estimate 0.00

GROUP 1 GRADING

GROUP 4 CULVERTS

0030.40      4,000.00 1.000 4,000.00

1.000 4,000.00

0.000 0.00

0.000 0.00

0010

LS  MOBILIZATION
0010 

4035.00      150.00 5.000 750.00

5.000 750.00

0.000 0.00

0.000 0.00

0011

EACHREMOVE FLARED-END SECTION
0011 

4040.00      500.00 1.000 500.00

1.000 500.00

0.000 0.00

0.000 0.00

0012

EACHREMOVE HEADWALLS FROM CULVERTS
0012 

4050.01      34.00 22.000 748.00

22.000 748.00

0.000 0.00

0.000 0.00

0013

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0013 

4360.24      400.00 1.000 400.00

1.000 400.00

0.000 0.00

0.000 0.00

0014

EACH24" METAL FLARED-END SECTION
0014 

4360.30      600.00 3.000 1,800.00

3.000 1,800.00

0.000 0.00

0.000 0.00

0015

EACH30" METAL FLARED-END SECTION
0015 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4360.36      800.00 1.000 800.00

1.000 800.00

0.000 0.00

0.000 0.00

0016

EACH36" METAL FLARED-END SECTION
0016 

4360.54      1,250.00 1.000 1,250.00

1.000 1,250.00

0.000 0.00

0.000 0.00

0017

EACH54" METAL FLARED-END SECTION
0017 

P300.24      28.00 6.000 168.00

6.000 168.00

0.000 0.00

0.000 0.00

0018

LF  24" CULVERT PIPE, TYPE 3,4 OR 5
0018 

P300.30      44.00 37.000 1,628.00

37.000 1,628.00

0.000 0.00

0.000 0.00

0019

LF  30" CULVERT PIPE, TYPE 3,4 OR 5
0019 

P300.36      60.00 10.000 600.00

10.000 600.00

0.000 0.00

0.000 0.00

0020

LF  36" CULVERT PIPE, TYPE 3,4 OR 5
0020 

P300.54      130.00 6.000 780.00

6.000 780.00

0.000 0.00

0.000 0.00

0021

LF  54" CULVERT PIPE, TYPE 3,4 OR 5
0021 

Contracted 13,424.00

Current 13,424.00

In place 0.00

This Estimate 0.00

GROUP 4 CULVERTS

GROUP 5 SEEDING

0030.50      500.00 1.000 500.00

1.000 500.00

0.000 0.00

0.000 0.00

0022

LS  MOBILIZATION
0022 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L001.01      720.00 6.000 4,320.00

6.000 4,320.00

0.000 0.00

0.000 0.00

0023

ACRESEEDING, TYPE A
0023 

L001.02      565.00 12.000 6,780.00

12.000 6,780.00

0.000 0.00

0.000 0.00

0024

ACRESEEDING, TYPE B
0024 

L032.75      100.00 41.000 4,100.00

41.000 4,100.00

0.000 0.00

0.000 0.00

0025

TON MULCH
0025 

Contracted 15,700.00

Current 15,700.00

In place 0.00

This Estimate 0.00

GROUP 5 SEEDING

GROUP 9 BITUMINOUS

0002.55      7.00 533.000 3,731.00

533.000 3,731.00

743.400 5,203.80

0.000 0.00

0026

STA OVERLAY BROKEN LINES
0026 

0002.60      7.00 1,066.000 7,462.00

1,066.000 7,462.00

1,113.100 7,791.70

0.000 0.00

0027

STA OVERLAY SOLID LINES
0027 

0030.90      110,000.00 1.000 110,000.00

1.000 110,000.00

1.000 110,000.00

0.000 0.00

0028

LS  MOBILIZATION
0028 

1020.06      50.00 44.000 2,200.00

44.000 2,200.00

0.000 0.00

0.000 0.00

0029

EACHFLEXIBLE POST DELINEATOR
0029 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1020.20      35.00 24.000 840.00

24.000 840.00

0.000 0.00

0.000 0.00

0030

EACHINSTALL CHEVRONS
0030 

2001.03      34.00 147.000 4,998.00

147.000 4,998.00

0.000 0.00

0.000 0.00

0031

TON GRAVEL SURFACE COURSE
0031 

2021.00      50.00 3.000 150.00

3.000 150.00

0.000 0.00

0.000 0.00

0032

EACHMAILBOX POST
0032 

8022.15      2.00 300.000 600.00

300.000 600.00

319.960 639.92

128.590 257.18

0033

EACHHYDRATED LIME/WARM MIX ASPHALT FOR
STATE MAINTENANCE PATCHING

0052 

8022.20      2.00 11,870.000 23,740.00

11,870.000 23,740.00

11,900.920 23,801.84

477.700 955.40

0034

EACHHYDRATED LIME/WARM MIX ASPHALT
0033 

9002.10      31.00 300.000 9,300.00

300.000 9,300.00

266.910 8,274.21

75.540 2,341.74

0035

TON ASPHALTIC CONCRETE FOR STATE
MAINTENANCE PATCHING, TYPE SPR

0053 

9005.75      41.50 11,870.000 492,605.00

11,870.000 492,605.00

11,900.920 493,888.18

477.700 19,824.55

0036

TON ASPHALTIC CONCRETE, TYPE SPR
0034 

9009.00      3.50 2,144.000 7,504.00

2,144.000 7,504.00

2,224.000 7,784.00

2,224.000 7,784.00

0037

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0035 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9010.50      68.00 200.000 13,600.00

200.000 13,600.00

0.000 0.00

0.000 0.00

0038

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0036 

9020.95      740.00 300.000 222,000.00

300.000 222,000.00

12.973 9,600.02

8.267 6,117.58

0039

TON PERFORMANCE GRADED BINDER (64-34) FOR
STATE MAINTENANCE PATCHING

0054 

9021.13      740.00 410.380 303,681.20

410.380 303,681.20

299.161 221,379.14

12.243 9,059.82

0040

TON PERFORMANCE GRADED BINDER (64-34)
0037 

9034.00      4.00 318.000 1,272.00

318.000 1,272.00

318.000 1,272.00

318.000 1,272.00

0041

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0038 

9053.00      1.35 12,030.000 16,240.50

12,030.000 16,240.50

9,275.000 12,521.25

50.000 67.50

0042

GAL TACK COAT
0039 

9053.20      1.35 13,720.000 18,522.00

13,720.000 18,522.00

13,655.000 18,434.25

0.000 0.00

0043

GAL FOG SEAL
0040 

9111.00      30.00 90.000 2,700.00

90.000 2,700.00

0.000 0.00

0.000 0.00

0044

MGALWATER
0041 

9111.14      15.00 260.000 3,900.00

260.000 3,900.00

107.000 1,605.00

0.000 0.00

0045

MGALWATER FOR CEMENT STABILIZED
BITUMINOUS

0042 

9170.00      130.00 360.860 46,911.80

360.860 46,911.80

0.000 0.00

0.000 0.00

0046

STA EARTH SHOULDER CONSTRUCTION
0043 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9173.11      41.00 354.860 14,549.26

354.860 14,549.26

355.200 14,563.20

0.000 0.00

0047

STA WIDENING
0044 

9179.35      38.45 74.000 2,845.30

74.000 2,845.30

0.000 0.00

0.000 0.00

0048

SY  COLD MILLING, CLASS 5
0045 

9179.75      3,200.00 2.000 6,400.00

2.000 6,400.00

2.000 6,400.00

0.000 0.00

0049

EACHMILLING FOR ASPHALTIC CONCRETE INLAY
0046 

9185.85      15.00 339.860 5,097.90

339.860 5,097.90

0.000 0.00

0.000 0.00

0050

STA RUMBLE STRIPS, ASPHALT 8"
0047 

9190.12      1,175.00 177.430 208,480.25

177.430 208,480.25

177.600 208,680.00

0.000 0.00

0051

STA CEMENT STABILIZED BITUMINOUS
0048 

9190.61      125.00 1,030.000 128,750.00

1,030.000 128,750.00

1,247.340 155,917.50

0.000 0.00

0052

TON CEMENT
0049 

9300.37      1.00 510.000 510.00

510.000 510.00

3,174.000 3,174.00

2,987.250 2,987.25

0053

EACHRAP INCENTIVE PAYMENT FOR STATE
MAINTENANCE PATCHING

0055 

9300.38      1.00 21,879.000 21,879.00

21,879.000 21,879.00

93,303.210 93,303.21

46,811.030 46,811.03

0054

EACHRAP INCENTIVE PAYMENT
0050 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9300.52      8,000.00 1.000 8,000.00

1.000 8,000.00

0.750 6,000.00

0.750 6,000.00

0055

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0051 

Contracted 1,688,469.21

Current 1,688,469.21

In place 1,410,233.22

This Estimate 103,478.05

GROUP 9 BITUMINOUS

GROUP 10 GENERAL ITEMS

0001.08      0.50 7,000.000 3,500.00

7,000.000 3,500.00

5,077.000 2,538.50

4,200.000 2,100.00

0056

BDAYBARRICADE, TYPE II
0056 

0001.10      2.00 304.000 608.00

304.000 608.00

156.000 312.00

56.000 112.00

0057

BDAYBARRICADE, TYPE III
0057 

0001.75      1.00 560.000 560.00

560.000 560.00

72.000 72.00

0.000 0.00

0058

EACHTEMPORARY SIGN DAY
0058 

0001.90      0.50 5,267.000 2,633.50

5,267.000 2,633.50

2,028.000 1,014.00

728.000 364.00

0059

EACHSIGN DAY
0059 

0003.10      300.00 80.000 24,000.00

80.000 24,000.00

48.000 14,400.00

9.000 2,700.00

0060

DAY FLAGGING
0060 

0003.20      400.00 35.000 14,000.00

35.000 14,000.00

23.000 9,200.00

4.000 1,600.00

0061

DAY FURNISHING AND OPERATING PILOT VEHICLE
0061 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0020.00      2.00 500.000 1,000.00

500.000 1,000.00

73.500 147.00

73.500 147.00

0062

HOURTRAINING
0062 

0030.10      6,000.00 1.000 6,000.00

1.000 6,000.00

1.000 6,000.00

0.000 0.00

0063

LS  MOBILIZATION
0063 

9110.01      69.00 150.000 10,350.00

150.000 10,350.00

0.000 0.00

0.000 0.00

0064

HOURRENTAL OF LOADER, FULLY OPERATED
0064 

9110.02      79.00 50.000 3,950.00

50.000 3,950.00

0.000 0.00

0.000 0.00

0065

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0065 

9110.03      69.00 150.000 10,350.00

150.000 10,350.00

0.000 0.00

0.000 0.00

0066

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0066 

9110.07      50.00 150.000 7,500.00

150.000 7,500.00

0.500 25.00

0.000 0.00

0067

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0067 

9110.27      100.00 100.000 10,000.00

100.000 10,000.00

0.000 0.00

0.000 0.00

0068

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0068 

L022.75      3.25 1,000.000 3,250.00

1,000.000 3,250.00

25.000 81.25

0.000 0.00

0069

LF  TEMPORARY SILT CHECK
0069 

L022.90      2.25 1,000.000 2,250.00

1,000.000 2,250.00

965.000 2,171.25

0.000 0.00

0070

LF  TEMPORARY SILT FENCE
0070 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L032.70      200.00 4.000 800.00

4.000 800.00

0.000 0.00

0.000 0.00

0071

TON TEMPORARY MULCH
0071 

L860.20      300.00 0.000 0.00

5.000 1,500.00

1.000 300.00

0.000 0.00

4001

EACHINCENTIVE PAYMENT-CORRECTION OF
ENVIRONMENTAL COMMITMENT
DEFICIENCIES-24 HOURS

4001 

L860.22      200.00 0.000 0.00

5.000 1,000.00

0.000 0.00

0.000 0.00

4002

EACHINCENTIVE PAYMENT-CORRECTION OF
ENVIRONMENTAL COMMITMENT
DEFICIENCIES-48 HOURS

4002 

L860.10      -250.00 0.000 0.00

5.000 -1,250.00

0.000 0.00

0.000 0.00

4003

CDAYDISINCENTIVE ASSESSMENT-UNCORRECTED
ENVIRONMENTAL COMMITMENT DEFICIENCY

4003 

Contracted 100,751.50

Current 102,001.50

In place 36,261.00

This Estimate 7,023.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 2,104,307.01

Current 2,105,557.01

In place 1,458,994.22

This Estimate 110,501.05




